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CSJ:

FM 218br#south

205402-015

FONSI:

January 28, 2008

Project Description:

Widenfrom two-lane to
six-lane divided roadway

100% Plans:

*

FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller
Construction Cost Estimate $30 million Utility Relocations Complete: | May 2017
Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: *
Current Activity :

1 ROW: Acquisition is complete.
1 PS&E: Huitt-Zollarsmet with TXDOT, ITS, City of Denton, and Freese & Nicholsligscuss

Precinct 1Project Report

possible design changes to plans to reduce costs associated with relocations of city service lines.
Huitt-Zollars requires receipt of 60% level utility relocation plans frdliSD (Teague, Nall &

Perkins) Huitt-Zollarsis finalizing the 95% submittal package aaticipates submittal to TXDOT
before the end of February 201Huitt-Zollars participated in a utility relocation meeting with
TxDOT District, City of Denton, and their consultant on January 3, 2017, to resabstanding

utility conflicts. Huitt-Zollars continues coordination with City of Denton on utility coordination

and has resolved possible utility conflicts with proposed utility relocations/improvements based on
their 90% inprogress plans.

Utilities: TxDOT is working with the City of Denton to includgy utilities as part of the

construction project at a fixed cos$ee attached utility update.

Funding: The project is funded wit$i18 million in Proposition 1 (CAT 2%2.1 million in

Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).
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Utility Coordination Report FM 2181
Februaryl6, 2017

City of Dentong Utility will be incorporated into the&onstructioncontract. Plans are at @o.
Frontier Communicationg Construction has begurEstimatedcompletionisin May 2017.

Charter Communicatiorg Phase | (Robinson to Guyer High Schoabnsplete Anticipated
completion for Phase Il (Guyer High School to BluebonnetMsiinh2017.

CoServ Gas Complete

DMEc¢ Complete from Lillian Miller to Hickory Creekll overhead relocations completénticipated
completion for sectiorirom Guyer High School ®luebonnetDrive isin February2017.

UTRWUIx, Working on design for an additiahcrossing. No completion date available at this time.
Working with City 6Denton on joint use agreemen® he agreemenis in review

Grandeg Working on design. Talking to DME and Oncor to get on poles. No completion date
available at this time Grande to relocate on DME poles. r@atly working on final design
Estimated completion i March2017.

Oncorg¢ Complete

Atmos¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: July 2017
Funding: $17 million in Proposition 1 Funds ROW Complete: July 2017
Project Widen twclane rural roadway to six _ :

Description: lane divided urban Utilities Completed: February 2018
Firm: TxDOT Let Date: June 2018

Key Contact: Mike Hainline Construction Completion: *

d lincoln Park

O Cross Roads
< o )
North Project :

5 Oak Point

o Shady Shores

Little EIm
O

’s
6 Hackberry

-

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be @layed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

1 ROW: The outstanding parcel is Parcel ftte Oak Grove Cemetery parcel.

T Utilities: Utilities are working through conflict analysis and design.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, February 22, 2017:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016
95% PS&E (Design): January 18, 2017

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Summer 2017; 27 total parcels, status: 26 parcels
acquired, Parcel 15 (Cemetery) only parcel remaining

Cemetery issues (Parcel 15): Archaeological and historical investigations on cemetery
parcel are on-going. On-site work is complete. Investigation analysis and report is
expected in March. If no graves found within Parcel 15 then legal proceedings can
begin to remove cemetery designation and acquisition can begin. Estimate Parcel 15
clear by Summer/Fall 2017 if no graves found.

Utility relocations: already started thru January/February 2018

100% PS&E (Design): est. July 2017

Project Letting: Currently scheduled for June 2018, but could be moved up pending
cemetery issues and utility clearance schedules

Start construction: 2 months after Project Letting; accelerated construction
specifications will be included in the construction plans.




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: SeptembeR017

5 tincoln, Park
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Current Activities :

T Utilities: Relocations areomplete

1 Construction: The project let on Februady 2014. Theproject was awarded téaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over the estimate.
There are 420 working days and 20 months ofieates. Constructiorbeganon November9,
2015 See TxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 1, 2017
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contractords SuperintendPhote:(214)8d%98 Gi | | i and

Date Work Began: November 9, 2015
Anticipated Completion Date: September 2017

Current Activities :

Current activities include: Continuing SW3Pooncrete pavementying steel asphalt base
reinforcedconcrete pipe hlet bottoms top concrete for driveways and side strgeteparing dt and
concrete for sidewalks.

Narrative descri pt i onSWSR inldtlttoms topdyimg sked or maiolnev i t i1 ¢
concrete paving at McCormack, coete paving main lanes and driveways.

Narrative description of activities planned for next month SW3P; concrete for driveways, side
streets, and sidewalks; striping new concrete; and paving for traffic switch.

Traffic issues None
Plans for changes in traffic patterns: None at this time.
Item(s) of work currently controlling project completion: None

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completeMarch 2015% Phase Il completeDecembe
2016

July8,2014
November2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: All utilities are clear

Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The project let on Jul@, 2014. Theproject was
awarded taNVebber, LLGC in the amountf $34,857,000.00, which
was 3% over the estimatdhe contract calls f&05 workingdays
and24 months of barricadeLonstruction began on April 20, 2015.
See attached TxDOT consttian report.
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TxDOT Monthly Project Report for Precinct 1 Tasérce
Date of report: February 7, 2017
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project ManagerMark Wiley
Contractords Superintendent: -1494ni el Hoyt

DateWork Began: April 20, 2015
Anticipated Completion DateNovember 2017

Current Activities :

Current activitie s include: Continuinginstallation of cilvert 6;installation of fascia wallszoncrete
paving at 2181 to RobinsoroRd. Continuing onsound walls.

Narratvede s cr i pti on of | aGohtinuebon sobnd wallCortinuedvnstallatiensof
culvert 6;detours atState SchoolRoad.

Narrative description of activities planned for next month: Placing concrete paving on south side
of RolinsonRoad. Continue sound wall and retaining wall installations

Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Placement of concrete pavinglacing
of sound walls.

Other items of significance: N/A



FM 4280RTH

131502-009

StewartCreek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
SeptembeR017

Current Activity :

T ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

1 Construction: Project let on September 11, 2088d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: February 1, 2017

Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (EldocaBarkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contractords Superintendent: -13A71 ex Bernard

Date Work Began: October 8, 2014
Anticipated Completion Date: September 2017

Current Activities :

Current activities include: Placing 16inch concrete pavement for northbound lanes, tying steel,
placing concrete for inlet tops, switching traffic to southbound bridge.

Narrative descr i pt i onPlagirfigcdnts gaving omnorthliosnd laned, i v i t i ¢
riprap for culverts, SW3P, and inlet tops.

Narrative description of activities planned for next month: MCM working on concrete paving and
concrete for driveways, sidewalks, ADA ramps, and inlet.tops

Traffic issues Traffic placed on newly constructed southbound bridge.
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?ez%pl"go"a' received March
—
Limits, Section A: E{?L" gg" 245010 approx. % mile west | o i Hearing: March 2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March 2017
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Let Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity:

T

= =4

ENV: Dannenbauncontinuego respond to comments and coordinate with TxXDOT on submitted
environmental reportsAll technical reports have been submitted and are pending appENal.
reviewer concurs with recommendations for further investigation of two sites and additional
survey work on eight high probability areas for which rghentry was denied at timd survey.
Once access to these properties is obtained and prior to construction, these areas are to be
investigated to verify that significant archaeological resources will not be impacted

ROW: Partial ROW parcel submittal made on AuguSt 2016. Danenbaum began submitting
final parcels for TXDOT approvalAdditional ROW parcel mapsere submitted on October 21,
2016. Fifty final ROW parcel mapbave beersubmitted to TXDOT.Working on comments on
ROW parcel maps.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing

PS&E: Dannenbauneoordinatedvith TXDOT, Denton County, City of Sanger, and Sanger ISD
on access to Chisholm Trail Elementary from FM 4BR®&ceived approval from Sanger ISD for
accesgo Chisholm Trail Elementary School from FM 458eceived comments from TXxDOT on
Railroad Exhibit A. Dannenbaum will resubmit as traffic control is developed during PS&E.
Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $ mllion. FM

455 has been listed as a project on thgddr plan with an additional $2.1 million.
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Fall 2017
Description: | our/ane. diided rban cross secton | AWaId Consituction Contract: | viay 2017
Firm: City of Denton Construction Let Date: March2017
Key Contact: FrankG. Payne P.E. Construction Complete: Summer2019

Current Activity :

1 The City of Denton has completed ROW negotiations and acquisitions with property owners on
the main portion of theoadway with the exception abnepropery thatis in litigation and is
preparing the documents for bidding.

1 The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

1 The consultant is working ttomplete the final design package for revieermit applications
have beersubmitted to TxDOT.

1 Design isnearlycomplete, and it is expected that the project will be bidanch 2017

1 The projecwill be bid and constructed as a single job.

1 The project website contains updates and project informatemn. mayhillroad.com


http://www.mayhillroad.com/

IH 3SIRITERIM
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Construdion began on October 28, 2013.

Collector-Distributor: The southbound cattor/distributor system between the Sam Rayburn
Tollway and the President George Bush Turngiteeopen The northbound collector/distributor
lanes are scheduled to open in March

FM 407: Hardscape work continues at FM 40/he south to northbound-turn lane is now

open The north to south &urn lane is expected to open this spring.

Garden Ridge Boulevard: Work continues on the ramps from northbowt85E to Garden Ridge
and from Garden Ridge to northbour83E.

New southbound Lewisville Lake Bridge: Work to reconfigure the original bridge continues.
Northbound traffic will be returned to the original bridge this spring.

North Denton/Lake Dallas Drive: The northbound frontage road from Janet Court to the
intersection of Lake Dallas Drive and tlientage road is scheduled to reopen in February.

Oak Drive: Work continues on the new Turbeville/Hundley Drive underpass and the new Oak
Drive/Lake Dallas Drive underpass. Both are scheduled for completion this summer.
Turbeville: Beam placement fohé northbound-B5E bridge over Turbeville Roadeésmpleted

and the main lane and frontage road bridges are under construction and scheduled to open in the
spring. Turbeville/Hundley Road is expected to open fully this spring.

Swisher Road: Thenorthbound entrance ramp from Lake Dallas Drive is scheduled to close in
February and be relocated to just south of Swisher Road. New northbound exit ramp (459) being
constructed north of Swisher Road will open in spring

Corinth Parkway Bridge: Thenorthbound lanes 0f35E from south of Corinth Parkway to

north of Post Oak Drive are scheduled to shift east onto new pavement in February. After this
occurs, the northbound exit ramp to Post Oak Drive will reopen. Eastbound Corinth Parkway is
closed letween the DCTA tracks and the northbound frontage road through February for drainage
work. The westbound lanes have been reopened

Post OakBridge: The remaining lanes of Post Oak bridge are scheduled to open in the spring
when work reconfiguring the fersections at the frontage roads is complete. A new southbound
entrance ramp from Mayhilé under constructioapproximately a half mile south of existing

ramp The northbound-85E main lanes between thetlun at Destiny Dallas RV Park and Post
Oak Drive are scheduled to shift easy onto permanent pavement in late February. All entrance and
exit ramps will shift onto their permanent alignment, and the northbound exit ramp to Post Oka
Drive will reopen

Loop 288 The southbound exit ramp to Loop 28&8swrelocated north about 1,000 feet.

US 77/Dallas Drive: The US 77bridge reopened to trafficThe southbound entrance ramp from
US 77is scheduled to reopen in February

Teasley Lane: The exit and entrance ramps between Teasley Lane and Fort WorthalDgitaeing
widened. Temporary rgos are in place. This work will continue int@tbpring.

McCormick Street:. McCormick Street is closed between the noattd southbound frontage

roads through February to gl the center of the bridge.

North TexasBoulevard: North- and southbound35E traffic has been moved onto temporary
roadway with additional clearance for the bridge. The beams foxpamded bridge have been
placed Additional lanes of the North Texas Boulevard bridge are scheduled toropehbruary,

and work on the span is scheduled to be completed this spring.

TIFIA Loan: TIFIA loan awarded on November 3, 2016.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six temeg
tolled frontage roads, including three lanes in each direction

289

Current Activity : | T — " e

DNT Phase 5A

1 ROW: NTTA has all butwo donation o e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark. NTTA continues to Piepoin g9 1 | olin Caunty
work with property owners taesure the ._
donationagreement All Denton County :
property owners have signed agreements L
NTTA continues to survey the right of way T
and adjacent property along the DNT 4B iff b s
preparation for the design.

1 Burns & McDonnellsubmittedthe 60%

()
=
3

5

8

y Ling Rd.

plansto NTTA in early April2016 o @ : I Celia
NTTA is reviewingplans Value P g cwml o

5

Carey Rd. | County="| iFa
e - £ Light Farins
’ R 5 aT\ay (Futlire)

engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
procead with design of southbound
frontage road in current contract.
Consultant has begun work on the
geotechnical and surveying for the Collin
County section.

1 COG staff concurred with use of RTR funds for extension of southbound frontage road through
Celina b FM 428. Denton County subm#tia TIP modification for $5,000,000 for DNT 4B
Extensionon July 23, 2015. RTC approved additional funding for the DNT frontage road in the
October meetingTIP modification was approvday FHWA. LPAFA was approved by
commissioners court on August 30, 2016 AFA was fully executed by TXDOT on September
23, 2016. ILA Amendment #1 with NTT¥was approved b€ommissioners Court agenda on
October 25, 2016ILA Amendment & was approved bINTTA boardon November 16, 2016.
Design engineers have given notice to proceed

DNT Phase 4A N |

U.S. 380 to FM 428 Frontier Plwy. {County Rd. 5)

6 miles
(Schematic/EA complate) Panin Bl ;“L
[ Prosper Tr. (County R 4]

(|First 5t (CouftyRd. 3)

Fishirap Rd

Low .
I (Future) Prosper

. 380}
3 Q Dallas North Tollwayl| =
¥

= U.S. 380 Interchange
%p’ Frisdo (Future)

Denfon County
ollin County

Ry |
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DENTON COUNTY THOROUGHFARE |
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Freese & Nichols continued collaborating with NCTCOG regarding particular network
attributes andonnections for modelintpe enhanced network to represent the Draft
Thoroughfare Plan.

Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

Freese &Nichols completed review of NCTCOG adaptation of 2035 MTP modeiddated
Denton County thoroughfares.

Freese & Nichols delivered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols has reviewedomments and is aorporating, as well as working on overall content

and action items.

FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes to the existing network.

FNI resubmitted draft thoroughfare plan report to ITS on January 12, Z0$6esponded

with additional comments and corrections.

Meeting with Judge Horn and Commissioner Eads held on April 7, 2016.

Meeting with Commissioner Marchant and CommissioneciMill held on April 20, 2016.

ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on
April 20, 2016, to discuss the thoroughfare plan.

ITS metwith Krugervilleon May 17, 2016to discuss the thoroughfare plan.

ITS metwith Oak Point on May 19, 2016, to discuss the thoroughfare plan.

ITS metwith Lakewood Village on May 25, 2016, to discuss the thoroughfare plan.

ITS met with the City of Friscon July 14, 2016, to review the thoroughfare plan.

ITS metwith the City d Dentonon September 13, 201, review the thoroughfare plan
Meetingswith stakeholders are complete.

On January 24, 2017, the commissioners capproved th@ublic meeting date for

presentation of thoroughfare plafhe public meetingvasheld on Thursday, February 16,
2017,between 5:00 and 7:00 p.at.the Courthousen-the-Square Freese & Nichols is

i ncorporating additional changes into the



US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 atStewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two on US 37_7 at the Stevyart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement witbribmeer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements &fS 377/Arvin Hill/Stewart are in thechematic phaserhe county

is working on theschematic for the intersection. County met with TXDOT on November 4, 2016,
to discuss the project and is proceeding with plans and revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on the intersection has begun.

ROW: Complete.
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*

From US 380 to Grayson County Line

*

*

Widen twolane rural roadway téour-
lane facility

*

*

GraysonCounty Line

Current Activity :

1 Anticipate project needing a Categorical Exclusion. Currently, TXDOT Dallas does narhave
safety (CAT 5) or maintenance (CAT 1) funding for this type of job.

1 ITS met with TXDOT Dallas District regarding future funding opportunities. It was decided that
Denton Countyhould begin advanced planning to get project ready for Proposition 7 funding in
FY 20182019.

1 ITS met with TXDOT on June 30, 2016, to discuss tiwpsof the advanced planning effort on

US 377 from US 380 to the Grayson County line.

ITS met with TXDOT orAugust 16, 2016, to discuss the project.

Coordination with TxDOT on draft engineering scope for the project is complete. ITS is

coordinating with ounty staff tassue arRFQ.
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